## ADVISORY COMMITTEE MEETINGS

Date	Meeting Format	Planning Timeline	Tentative Technical Presentations by Challenge Area
September 26, 2016	In-Person	Vision / Challenges	N/A
December 1, 2016	Teleconference	Finalize list of water resources challenges	N/A
March 2, 2017	In-Person	Evaluate water resources challenges; Identify possible recommendations	Panel on Energy-Water Issues
May 23, 2017	In-Person		Water Quality; Water Use
September 8, 2017	Teleconference		Ecological Health
November 8, 2017	In-Person	Review and finalize recommendations	Human Land Use; Support Plan Implementation
March 1, 2018	In-Person	Review draft plan	N/A



## TIMELINE, PLAN DOCUMENT

• Dec. 5 Commission Mtg

Draft

- Feb. 15 Distributing to AC and Commissioners
- Mar. 15 Comments due
- Mar. 1 Advisory Committee Mtg
- Mar. 6 Commission Mtg

Draft

- Mar. 21 Distributing to States
- Apr. 21 Comments due

Draft 3

- May 15 Distributing to Commissioners
- Jun. 5 Commission Mtg Final Discussion and Approval (?)

**Final** 

- Incorporating any Final Changes
- Commission Approved
- Potomac Basin Comprehensive Plan Rollout